
Current Budget (Section 1):                                          125.04 

Projected Net Overspends 0.35 

Projected Net Underspends (0.40) 

Projected Slippage (46.76) 

Forecast Capital Expenditure 78.23 

Capital ANNEX 3

Summary

Forecast Full Year expenditure against the Capital Programme at the end of Quarter 2 is £78.23m which is £46.81m (37%) below the 

approved Programme for the year. The variance is predominantly a result of £46.76m slippage, as well as £0.35m overspend and a 

£0.40m net underspend as set out below.

Headline Capital Budget Information 2020/21

£m

 (or 0.28% of Programme).

2020/21 Quarter 2: Capital Programme Monitoring

 (or 0.32% of Programme).

 (or 37% of Programme)



Regeneration

Disabled Facilities Grant (DFG)

Other Handy Person Scheme (£40k underspend) - COVID-19 has resulted in fewer applications being 

received and progressed for Small Works Grants and Loans than might otherwise be expected.

Vibrant Towns & Villages (£80k underspend) - This allocation is intended to enhance the revenue 

allocation for the four town centres to ensure that they remain attractive and vibrant places. The 

stakeholders we would normally have worked with to identify suitable capital projects were not 

accessible due to COVID-19 lock down. From the return of non-essential retail their attention has 

been very much on trying to rebuild trade.  As a result they have not had the capacity to engage with 

us in the process of identifying potential works for consideration. It is unlikely that demands will be 

made on this programme in 2020/21 due to COVID-19 related disruption, but £0.02m may be 

required.

Play Area Improvement Programme - minor overspend of £8k.

(£238k underspend) - COVID-19 has had a big impact on the amount of referrals for DFG works, with 

these stopping during the early part of lockdown. Works in properties were also temporarily 

suspended for several weeks, due to contractors suspending their entire operations and vulnerable 

clients unwilling to allow works in their homes. Work is now underway again, but a lower than budget 

spend over the year is expected. The was movement of -£4k between the Qtr 1 and Qtr 2 forecast 

outturn, after recieving a grant repayment in Q2. Monies would usually be repaid under certain 

conditions as per the agreement (for example, when a property is sold). This can occur randomly at 

any time and therefore cannot be forecast in advance. 

Contaminated Land - Investigation work (£30k underspend) -  This is an emergency contingency 

budget to be used in exceptional circumstances. There are no plans to use the budget at this time. 

Capital Grants (20k underspend) - South Park Football Club awarded £20k towards the creation of a 

3G football pitch in 2019/20. Funding was carried forward into 2020/21 due to delays to work. Latest 

update from the football club is that works have been further delayed, in part due to COVID-19. The 

Service is investigating further and will be seeking Portfolio Holder’s view on whether to continue to 

make the grant available to the club.

Forecast Underspends

Forecast Overspends

Preston - Parking Improvements (£112k overspend) - There was delay in securing all the necessary 

consents for the Chetwode Road highways scheme. Works have now progressed and are due to be 

substantially completed by the end of this year.                  

                                                                                              

Preston - Landscaping (£117k overspend) - The focus of the Preston programme has been on 

getting the Chetwode Road scheme underway. Now, priorities for the remaining programme are now 

being discussed with local ward members and the portfolio holder.                                                                                       

Other ICT Replacement Programme (£67.8k overspend) - Additional in-year funding of £67,850 was 

approved during the COVID-19 outbreak to fund a Microsoft Teams implementation and Zoom license 

to improve collaboration and video conferencing facilities

All other projects within the programme are expected to continue this year although later than 

originally scheduled due to COVID-19. These include:

- Netcall upgrade to improve resilience for the Contact Centre and enable Payment Card Industry   

Data Security Standards compliance

- Improvements to the Harlequin Theatre network infrastructure



Regeneration

Housing Delivery Programmme

Marketfield Way (£4,341k slippage) - Slippage occurred due to the extended period of time it took to 

conclude the building contract and to secure all necessary consents. The building contract has now 

been finaslied, a programme and cashflow prepared to provide more accurate forecasts moving 

forward.

Preston - Parking Improvements (£112k overspend) - There was delay in securing all the necessary 

consents for the Chetwode Road highways scheme. Works have now progressed and are due to be 

substantially completed by the end of this year.       

                                                                                                         

Preston - Landscaping (£117k overspend) - The focus of the Preston programme has been on 

getting the Chetwode Road scheme underway. Now that this is priorities for the remaining programme 

are now being discussed with local ward members and the portfolio holder.

Horley Public Realm Improvements - Phase 4 (£70k slippage) - Authority was required by Executive 

for phase 4 of the public realm work before expenditure could be defrayed. The Delivering Change in 

Horley Programme has now been approved  by Executive and the professsional team are in the 

process of being appointed to enable the project to be brought forward.                                                                                                                                                      

Forecast Slippage

Unit 61E, Albert Road North (£53k slippage) - Roadway maintenance. Currently on hold pending a 

review of the Council's position as a whole on Albert Road North .

Cemeteries & Chapel  (£40k slippage) - Planned external decorations to chapel suspended during 

COVID-19. Contractors assigned to essential works only.

Strategic Property Lee Street Bungalows - (£255k slippage forecast).  Project timing has slipped due to delays on other 

projects.

Cromwell Road Development - (£4.232k slippage forecast)  Spend profile changed following 

contract signature - slightly behind original profiled schedule

Unit 1 Pittwood Park Tadworth (£1.593k slippage forecast) - As project has progressed on site 

spend profile has been further updated, hence the £735k adjustment to the forecast outturn in Qtr2.

Rolling Programmes Beech House, London Road. Reigate  (£3000k slippage)  - Negotiations with tenant (AIG) are still 

ongoing, slightly delayed by the COVID-19 pandemic. Current assumption is a revised £2.1m major 

works to be carried out in 2021/22 but this is subject to a review by Knight Frank on the viability of the 

proposal. Property Services is reviewing the overall deal and will recommend the final sum to the 

Commercial Ventures Executive Sub-Committee once review completed.

Priory Park Maintenance (£203k slippage) - The tenant (Pistaccios) have been issued a 1-year 

extension to their concession during COVID-19 and remain in occupation. Works will now be 

completed as part of the concession contract negotiation, delaying the refurbishment until 2021/22. 

This allows the ability to review the overall contract and capital outlay.

Car Parks Capital Works (£180k slippage) - Works were tendered prior to the COVID-19 lockdown 

measures were imposed and the tender process was unable to be completed, as  contractors were 

unable to price works and submit programmes. Rescheduled for 2021/22.

Infra-structure (walls) (£49k slippage) - Reinstatement of surveys and reprogramming surveying 

inspections that were on hold during the COVID-19 lockdown. 

Units 1-5 Redhill Dist Centre Salfords - (£40.3k slippage) - COVID-19 delays caused by contractor 

availability. Non essential works were re-programmed during the level 4 lockdown enforcements. 

Access, travel, social distancing.

Earlswood Depot/Park Farm Depot- (£60k slippage) - Earlswood Depot requires major boiler 

replacement. Works were unable to be completed during COVID-19. Works have now been delayed 

to 2021/22. Tenant at the Park Farm Depot has been given notice in accordance with the lease. 

Greenspaces will occupy the unit from January 2021. Works to be completed in line with Greenspaces 

occupation schedule.

Housing Delivery (£10m Capital allocation - 2020/21) - (£9,755k slippage forecast). Spend on a 

feasibility and options study of Horley High Street Car Park site that will enable the Council to review 

and approve a preferred design to progress through concept design to development and preparation 

of a planning application (the planning application to be submitted in early 2021/22). Expenditure will 

relate to the procurement of the design team to include professional services such as Quantity 

Surveyor, Project Manager, Architect, Civils and Structures and Building Services consultants together 

with a wide range of technical consultants, procurement of supporting surveys and documentation 

required for the planning application and future development of the site.  

Merstham Recreation Ground - (£740k slippage) - Slippage due to COVID-19 and capacity within 

the team. COVID-19 has affected our ability to be able to commence early engagement with local 

residents and stakeholders and delayed the appointment of key initial surveys and studies.Team now 

in place to deliver project. Initial Concept Plan prepared with main design works commencing in 

2020/21 (subject to approval of final scheme by Executive).



£m

Original Capital Budget 95.5

Budget approved but not yet released
1

0.0

95.5

Additions

Carry Forwards from previous year 29.5

Budgets released during the year
1

0.0

Reprofiling of projects 0.0

Other Changes 0.0

Current Capital Budget 125.0

Notes

1 Some budgets are approved as part of the Capital Programme but are not  

released pending further approval. These are added once the project

documentation has been approved.  

Reconciliation of Capital Programme to Approved Budgets 2020-21

Capital ANNEX 3: Section 1



Capital ANNEX 3: Section 2

Capital Budget Monitoring:  Summary by Programme and Project 2020-21

Programme/Project

Original 

Budget

Approved 

Budgets Not 

Released

Carry 

Forwards

Released In 

Year Reprofiled

Other 

Changes

Year to date 

Spend

Current 

Budget

Year End 

Outturn

Year End 

Variance

Head of Service / Budget 

Manager Quarter 2: Explanation of Significant Variances 

£000 £000 £000 £000 £000 £000 £000 £000 £000 £000

Vibrant Towns & Villages 100.0 0.0 0.0 0.0 0.0 0.0 0.0 100.0 20.0 -80.0 Simon Bland This allocation is intended to enhance the revenue allocation for the four town centres 

to ensure that they remain attractive and vibrant places. The stakeholders we would 

normally have worked with to identify suitable capital projects were not accessible due 

to COVID-19 lock down. From the return of non-essential retail their attention has been 

very much on trying to rebuild trade.  As a result they have not had the capacity to 

engage with us in the process of identifying potential works for consideration. It is 

unlikely that demands will be made on this programme in 2020/21 due to COVID-19 

related disruption, but £0.02m may be required.

Horley Public Realm Improvements - Phase 2 and 3 100.0 0.0 0.0 0.0 0.0 0.0 30.4 100.0 30.0 -70.0 Peter Boarder Authority was required from Executive for phase 4 of the public realm work before 

expenditure could be defrayed. The Delivering Change in Horley Programme has now 

been approved  by Executive and the professsional team are in the process of being 

appointed to enable the project to be brought forward.

Marketfield Way Redevelopment 18,858.6 0.0 3,821.2 0.0 0.0 0.0 4,002.7 22,679.8 18,339.2 -4,340.6 Peter Boarder Slippage occurred due to the extended period of time it took to conclude the building 

contract and to secure all necessary consents. The building contract has now been 

finalised, a programme and cashflow prepared to provide more accurate forecasts 

moving forward.

Preston - Parking Improvements 0.0 0.0 399.5 0.0 0.0 0.0 0.0 399.5 512.0 112.5 Peter Boarder There was delay in securing all the necessary consents for the Chetwode Road 

highways scheme. Works have now progressed and are due to be substantially 

completed by the end of this year.

Preston - Landscaping 362.1 0.0 21.2 0.0 0.0 0.0 0.0 383.3 550.0 166.7 Peter Boarder The focus of the Preston programme has been on getting the Chetwode Road scheme 

underway. Now, priorities for the remaining programme are now being discussed with 

local ward members and the portfolio holder.

Regeneration 19,420.7 0.0 4,241.9 0.0 0.0 0.0 4,033.1 23,662.6 19,451.2 -4,211.4 

Leisure Centre Maintenance 30.0 0.0 7.0 0.0 0.0 0.0 2.1 37.0 30.0 -7.0 Roger Thompson Unable to gain sufficient access due to COVID-19 and minor works are by 

arrangement only with GLL (leisure operator) Contractor safety and social distancing 

are an identified risk. Postponed minor works until 2021/22

Harlequin Property Maintenance 40.0 0.0 13.0 0.0 0.0 0.0 8.0 53.0 40.0 -13.0 Roger Thompson Change of use due to accommodating the Response Centre during COVID-19. Agreed 

only essential works to take place to protect the welfare of staff working in the building. 

Postponed remaining works until 2021/22. 

Play Area Improvement Programme 226.0 0.0 0.0 0.0 0.0 0.0 217.4 226.0 234.0 8.0 Morag Williams Replacement of Nork Park and Petridgewood Common play equipment - also capital 

replacement of individual pieces of play equipment in various sites across the 

Parks & Countryside - Infrastructure & Fencing 45.0 0.0 0.0 0.0 0.0 0.0 0.0 45.0 45.0 0.0 Morag Williams Various civil works, including footpath, track and car park resurfacing, replacement of 

fencing and gates and sites across the borough

Harlequin - Service Development 100.0 0.0 0.0 0.0 0.0 0.0 0.0 100.0 100.0 0.0 Duane Kirkland Due to the ongoing work around the venue's future vision and commitments, and 

delays as a result of the COVID-19 pandemic, previously approved Capital spend is 

now subject to review.

Harlequin Maintenance 40.0 0.0 0.0 0.0 0.0 0.0 4.1 40.0 40.0 0.0 Duane Kirkland Budget is used for facilities maintenance at the Harlequin.

Pavilion Replacement - Woodmansterne 0.0 0.0 20.0 0.0 0.0 0.0 0.0 20.0 0.0 -20.0 Roger Thompson

Priory Park Maintenance 198.0 0.0 30.0 0.0 0.0 0.0 24.9 228.0 24.9 -203.1 Roger Thompson The tenant have been issued a 1 year extension to their concession during COVID-19 

and remain in occupation. Works will be completed as part of the concession contract 

negotiation delaying the refurbishment until 2021/22. This allows the ability to review 

the overall contract and capital outlay. 

Leisure and Culture 679.0 0.0 70.0 0.0 0.0 0.0 256.4 749.0 513.9 -235.1 

Lee Street Bungalows 234.0 0.0 386.8 0.0 0.0 0.0 10.8 620.8 365.4 -255.4 Richard Robinson Project timing has slipped due to increased work on other projects.

64 Massetts Road 0.0 0.0 13.6 0.0 0.0 0.0 0.0 13.6 13.6 0.0 Richard Robinson Planned spend for external works to the building in 2020/21.

Housing Delivery Programmme 10,000.0 0.0 0.0 0.0 0.0 0.0 0.0 10,000.0 245.0 -9,755.0 Richard Robinson Reprofiling of spend required across multiple years.

Cromwell Road Development 2016 3,680.0 0.0 5,690.0 0.0 0.0 0.0 1,235.6 9,370.0 5,137.6 -4,232.4 Richard Robinson Spend profile changed following contracts being signed slightly behind original profiled 

schedule

Merstham Recreation Ground 700.0 0.0 93.7 0.0 0.0 0.0 1.3 793.7 53.0 -740.7 Peter Boarder Slippage due to COVID-19 and capacity within the team. COVID-19 has affected our 

ability to be able to commence early engagement with local residents and stakeholders 

and delayed the appointment of key initial surveys and studies.Team now in place to 

deliver project. Initial Concept Plan prepared with main design works commencing in 

2020/21 (subject to approval of final scheme by Executive)

Unit 1 Pitwood Park Tadworth 1,745.0 0.0 4,164.5 0.0 0.0 0.0 1,815.8 5,909.5 4,316.7 -1,592.8 Richard Robinson As project has progressed on site spend profile has been further updated, hence the 

£735k adjustment to the forecast in Q2.

Strategic Property 16,359.0 0.0 10,348.6 0.0 0.0 0.0 3,063.5 26,707.6 10,131.3 -16,576.3 



Capital ANNEX 3: Section 2

Capital Budget Monitoring:  Summary by Programme and Project 2020-21

Programme/Project

Original 

Budget

Approved 

Budgets Not 

Released

Carry 

Forwards

Released In 

Year Reprofiled

Other 

Changes

Year to date 

Spend

Current 

Budget

Year End 

Outturn

Year End 

Variance

Head of Service / Budget 

Manager Quarter 2: Explanation of Significant Variances 

£000 £000 £000 £000 £000 £000 £000 £000 £000 £000

Fleet Vehicle Wash-Bay Replacement 350.0 0.0 0.0 0.0 0.0 0.0 0.0 350.0 350.0 0.0 Morag Williams Works on the wash bay replacement are ongoing. Though works have been delayed 

due to COVID-19, it is still anticipated at this stage that works will be completed on 

schedule .

Earlswood Depot/Park Farm Depot 50.0 0.0 30.0 0.0 0.0 0.0 1.4 80.0 20.0 -60.0 Roger Thompson Earlswood depot requires major boiler replacement. Works were unable to be 

completed during COVID-19 and therefore reassigned to 2021/22. Tenant at the Park 

Farm Depot has been given notice in accordance with the lease. Green spaces will 

occupy the unit from Jan 2021. Works to be completed in association with 

Greenspaces occupation schedule

Waste Management and Recycling 400.0 0.0 30.0 0.0 0.0 0.0 1.4 430.0 370.0 -60.0 

Land Flood Prevention Programme 6.0 0.0 11.0 0.0 0.0 0.0 0.0 17.0 17.0 0.0 Lee Wilcox This funding is for ditch clearance, drainage and swale works

Air Quality Monitoring Equipment 108.0 0.0 50.0 0.0 0.0 0.0 8.5 158.0 158.0 0.0 Katie Jackson The Air Quality monitoring capital allocation (£108K) will be used to fund the 

replacement of the RG1 fixed air quality monitoring station, which is required every 10 

years and is due in 2020. We operate this site to meet our statutory duties for air 

quality and as part of our Section 106 funding agreement with Gatwick Airport Ltd 

(GAL). Additional £50k will be used to fund replacement of the Rapid Electric Vehicle 

Charge point at Wray Lane. The rapid charger has reached the end of its serviceable 

life and is a key part of our local air quality strategy, by encouraging electric vehicle 

uptake which will in turn reduce emissions of harmful pollutants.

Contaminated Land - Investigation work 30.0 0.0 0.0 0.0 0.0 0.0 0.0 30.0 0.0 -30.0 Morag Williams This is an emergency contingency budget to be used in exceptional circumstances. 

There are no plans to use the budget at this time. 

Environment 144.0 0.0 61.0 0.0 0.0 0.0 8.5 205.0 175.0 -30.0 

Handy Person Scheme 50.0 0.0 0.0 0.0 0.0 0.0 6.3 50.0 10.0 -40.0 Katie Jackson COVID-19 has resulted in fewer applications being received and progressed for Small 

Works Grants and Loans than might otherwise be expected.
Home Improvement Agency SCC Grant 120.0 0.0 0.0 0.0 0.0 0.0 60.0 120.0 120.0 0.0 Katie Jackson The project cost is based on fixed contract price, therefore no cost variation expected.

Disabled Facilities Grant 1,134.0 0.0 0.0 0.0 0.0 0.0 376.0 1,134.0 896.0 -238.0 Katie Jackson The forecast movement from Q1 is £4K, after receiving a grant repayment in Q2. 

Monies would usually be repaid under certain conditions as per the agreement (for 

example, when a property is sold). This can occur randomly at any time and therefore 

cannot be forecast in advance. 

Repossession Prevention Fund 30.0 0.0 11.5 0.0 0.0 0.0 57.5 41.5 41.5 0.0 Richard Robinson The Repossession Prevention Fund is used to provide grants and loans to individuals 

to prevent homelessness. Last year (2019/20), we were successful in getting grants 

repaid to enable this fund to help more households.

Capital Grants 0.0 0.0 20.0 0.0 0.0 0.0 0.0 20.0 0.0 -20.0 Justine Chatfield South Park Football Club was awarded £20k towards the creation of a 3G football pitch 

in 2019/20. Funding was carried forward into 2020/21 due to delays to work. Latest 

update from the football club is that works have been further delayed, in part due to 

COVID-19. The Service is investigating further and will be seeking Portfolio Holder’s 

view on whether to continue to make the grant available to the club.

Capital Grants 1,334.0 0.0 31.5 0.0 0.0 0.0 499.8 1,365.5 1,067.5 -298.0 

Great Workplace Programme - Phase 2 250.0 0.0 0.0 0.0 0.0 0.0 8.4 250.0 250.0 0.0 Caroline Waterworth The Workplace Facilities - Estates/Asset Development programme is currently being 

reviewed for physical workplace plans post COVID-19. The outcome of the review and 

any budget impact will be developed and reported later in the year.

Workplace Facilities 30.0 0.0 0.0 0.0 0.0 0.0 0.0 30.0 30.0 0.0 Caroline Waterworth Funding used for deployment of laptops for new members of staff, which has seen an 

increase since the beginning of the year.

Disaster Recovery 0.0 0.0 18.0 0.0 0.0 0.0 26.2 18.0 19.6 1.6 Darren Wray Carry forward Budget from 2019/20 to cover ICT disaster recoveries.

Organisational Change 280.0 0.0 18.0 0.0 0.0 0.0 34.6 298.0 299.6 1.6



Capital ANNEX 3: Section 2

Capital Budget Monitoring:  Summary by Programme and Project 2020-21

Programme/Project

Original 

Budget

Approved 

Budgets Not 

Released

Carry 

Forwards

Released In 

Year Reprofiled

Other 

Changes

Year to date 

Spend

Current 

Budget

Year End 

Outturn

Year End 

Variance

Head of Service / Budget 

Manager Quarter 2: Explanation of Significant Variances 

£000 £000 £000 £000 £000 £000 £000 £000 £000 £000

Vehicles & Plant Programme 2,608.0 0.0 87.3 0.0 0.0 0.0 1,809.0 2,695.3 2,695.3 0.0 Lee Wilcox 2020/21 Tranche 2 of the fleet replacement project is complete, all vehicles have been 

delivered and are in service.  

2020/21 procurement well underway. A number of assets have already been 

purchased for the greenspaces department. Orbis are facilitating the trial of 6 

hybrid/electric cars and vans for use at the depot among a number of other items.

ICT Replacement Programme 225.0 0.0 125.7 0.0 0.0 0.0 325.2 350.7 418.5 67.8 Darren Wray Additional in-year funding of £67,850 was approved during the COVID-19 outbreak to 

fund Microsoft Teams implementation and Zoom license to improve collaboration and 

video conferencing facilities

All other projects within the programme are expected to continue this year although 

later than originally scheduled due to COVID-19. These include:

- Netcall upgrade to improve resilience for the Contact Centre and enable Payment 

Card Industry Data Security Standards compliance

- Improvements to the Harlequin Theatre network infrastructure

Operational Buildings 115.0 0.0 140.0 0.0 0.0 0.0 126.8 255.0 137.4 -117.6 Roger Thompson Boilers and plant completed. Air Conditioning Units, external decoration and roof works 

reassigned to 2021/22 due to limited resources and contractor/equipment availability 

during COVID-19 

Day Centres Programme 75.0 0.0 13.0 0.0 0.0 0.0 19.1 88.0 74.9 -13.1 Roger Thompson Realigned to work in conjunction with the community centre task force and its 

proposals for re-opening.  

Existing Pavilions Programme 90.0 0.0 0.0 0.0 0.0 0.0 0.0 90.0 90.0 0.0 Caroline Waterworth Upgrades of facilities to be carried out as proposed.  

Tenanted Properties 100.0 0.0 0.0 0.0 0.0 0.0 0.0 100.0 100.0 0.0 Caroline Waterworth Park Farm Depot. Break clause initiated by RBBC. Works to be completed in line with 

the greenspaces occupation. Detailed survey required.

Crown House 75.0 0.0 0.0 0.0 0.0 0.0 0.0 75.0 75.0 0.0 Caroline Waterworth Works to be completed this financial year

Acquisition of 3, 8 and 20 Reading Arch Road 0.0 0.0 0.0 0.0 0.0 1,029.0 985.5 1,029.0 1,029.0 0.0 Caroline Waterworth Acquisition of units 3, 6, 8 and 20 Reading Arch Road

Units 1-5 Redhill Dist Centre Salfords 40.3 0.0 0.0 0.0 0.0 0.1 0.0 40.3 0.0 -40.3 Caroline Waterworth COVID-19 delays caused by contractor availability. Non essential works were re-

programmed during the level 4 lockdown enforcements. Access, travel, social 

distancing.Linden House, 51B High Street Reigate 17.3 0.0 0.0 0.0 0.0 -0.1 0.0 17.2 17.2 0.0 Caroline Waterworth Works to be completed this financial year

Unit 61E Albert Road North 55.0 0.0 0.0 0.0 0.0 0.0 0.0 55.0 2.0 -53.0 Caroline Waterworth Roadway maintenance. On hold, reviewing Council's position as a whole on Albert 

Road North .

Forum House, Brighton Road Redhill 70.0 0.0 0.0 0.0 0.0 0.0 0.0 70.0 70.0 0.0 Caroline Waterworth Works to be completed this financial year

Beech House, London Road Reigate 3,000.0 0.0 0.0 0.0 0.0 0.0 0.0 3,000.0 0.0 -3,000.0 Caroline Waterworth £3m slippage in 2020/21, negotiations with AIG are still ongoing. Current status is a 

revised £2.1m Capital investment in 2021/22. Delays in negotiation with AIG due to 

COVID-19. The service is reviewing the overall deal and will recommend a course of 

action to the Commercial Ventures Board   

Regent House, 1-3 Queensway Redhill 25.0 0.0 0.0 0.0 0.0 0.0 0.0 25.0 25.0 0.0 Caroline Waterworth Works to be completed this financial year

Commercial Investment Properties 50.0 0.0 25.5 0.0 0.0 0.0 12.6 75.5 50.0 -25.5 Roger Thompson Post COVID-19 identified essential works..

Infra-structure (walls) 55.0 0.0 49.0 0.0 0.0 0.0 12.8 104.0 55.0 -49.0 Roger Thompson Reinstatement of surveys and reprogramming surveying inspections that were on hold 

during the COVID-19 lockdown. 

Car Parks Capital Works Programme 190.0 0.0 180.0 0.0 0.0 0.0 1.0 370.0 190.0 -180.0 Roger Thompson Works were tendered prior to COVID-19. Lockdown measures imposed and the tender 

process was unable to be completed, contractors unable to price works and submit 

programmes. Realigned for 2021/22.

Public Conveniences 5.0 0.0 40.0 0.0 0.0 0.0 10.8 45.0 18.5 -26.5 Roger Thompson High Street Banstead completed, Consort Way Horley rescheduled to 2021/22. 

Cemeteries & Chapel 40.0 0.0 0.0 0.0 0.0 0.0 0.0 40.0 0.0 -40.0 Morag Williams Planned external decorations to chapel suspended during COVID-19. Contractors 

assigned to essential works only.

Allotments 14.0 0.0 4.0 0.0 0.0 0.0 0.0 18.0 14.0 -4.0 Roger Thompson Minor works required with planned maintenance work in 2021/22.

Building Maintenance - Support Cost 50.0 0.0 0.0 0.0 0.0 0.0 0.0 50.0 50.0 0.0 Caroline Waterworth Consultancy, essential to the delivery of the 2021/22 schedule

CCTV Rolling Programme 30.0 0.0 48.6 0.0 0.0 0.0 0.7 78.6 78.6 0.0 Justine Chatfield Outturn dependent on outcome of CCTV review, Member consideration of which has 

been delayed by the COVID-19 emergency response. 

Commercial Investments Programme 50,000.0 0.0 13,977.1 0.0 0.0 -1,029.0 0.0 62,948.1 41,029.1 -21,919.0 Caroline Waterworth Allocated capital funding for investment in new developments and commercial assets 

and activities that, in addition to local regeneration and place-shaping benefits, deliver 

a sustainable net income stream to the revenue budget.                                                                                                                                                 

There has been a drawdown of £1.029m of expenditure in Q1 to fund the acquisition of 

units 3, 6, 8 and 20 Reading Arch Road with additional spend on further acquisitions 

forecast for rest of the financial year.

Rolling Programmes 56,929.5 0.0 14,690.2 0.0 0.0 0.0 3,303.5 71,619.7 46,219.6 -25,400.1 

Total Capital Budget 95,546.2 0.0 29,491.2 0.0 0.0 0.0 11,200.7 125,037.4 78,228.2 -46,809.2 


